
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0022

06/05/2015

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

1047 Days

05/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 66.09

692 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$3,534,923.09

55.69%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $3,534,923.09 57.77% $349,920.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0022

06/05/2015

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,729,456.48 $3,449,519.79 $279,936.69

Non-Participating $932,364.12 $862,379.96 $69,984.16

Total Earnings $4,661,820.60 $4,311,899.75 $349,920.85

Stockpiled Materials $174,008.89 $174,008.89 $0.00

Gross Earnings $4,835,829.49 $4,485,908.64 $349,920.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,835,829.49 $4,485,908.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $349,920.85

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0022

06/05/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .726

 25000.000 .060

BRST0-0005-05(047)

 

.786 $1,500.00 $19,650.00

Category Amount: $1,500.00 $19,650.00

Category Number: 0020 CULVERT

0105 207-0203     FOUND BKFILL MATL, TP II CY  61.000 61.186

 66.780 .000

 

 

61.186 $.00 $4,086.00

Category Amount: $0.00 $4,086.00

Category Number: 0030 EROSION CONTROL

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 300.675

 22.820 .000

 

 

300.675 $.00 $6,861.40

0175 167-1500     WATER QUALITY INSPECTIONS MO  29.000 19.000

 650.000 1.000

 

 

20.000 $650.00 $13,000.00

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,220.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

1,220.000 $.00 $18,580.60

Category Amount: $650.00 $38,442.00

Category Number: 0050 DRAINAGE

0290 441-0050     CONC SLOPE DRAIN SY  46.000 60.050

 75.000 .000

 

 

60.050 $.00 $4,503.75

Category Amount: $0.00 $4,503.75



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0022

06/05/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1

0470 207-0203     FOUND BKFILL MATL, TP II CY  18.000 8.962

 60.000 8.962

 

 

17.924 $537.72 $1,075.44

0475 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  384.000 57.497

 45.000 82.145

 

 

139.642 $3,696.53 $6,283.89

0490 500-3002     CLASS AA CONCRETE CY  446.000 264.900

 675.000 33.220

 

 

298.120 $22,423.50 $201,231.00

0510 511-1000     BAR REINF STEEL LB  70,423.000 31,380.000

 0.790 5,938.000

 

 

37,318.000 $4,691.02 $29,481.22

0515 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  3,140.000 614.850

 54.000 583.140

 

 

1,197.990 $31,489.56 $64,691.46

0521 520-2216     PILING, PSC, 16 IN SQ LF  .000 1.250

 43.500 .000

PILE CUTOFF - Piling, PSC, 16 IN SQ

                                                            

1.250 $.00 $54.38

0526 520-2218     PILING, PSC, 18 IN SQ LF  .000 80.720

 43.500 .000

CUT OFF

                                                            

80.720 $.00 $3,511.32

0562 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .457

 1430000.000 .156

1

 

.613 $223,080.00 $876,590.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0022

06/05/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1

0563 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .494

 365500.000 .155

1

 

.649 $56,652.50 $237,209.50

Category Amount: $342,570.83 $1,420,128.21

Category Number: 0080 BRIDGE NO 2

0595 520-2216     PILING, PSC, 16 IN SQ LF  185.000 225.000

 58.000 .000

 

 

225.000 $.00 $13,050.00

0625 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,655.000 502.894

 60.000 86.667

 

 

589.561 $5,200.02 $35,373.66

Category Amount: $5,200.02 $48,423.66

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Project Total Amount: $349,920.85 $4,661,820.60


